OBJECTIVE

1. To study relating quality cost with schedule and cost to control.
2. To analysis method adopt by Project Manager.
3. To study the factors impact in project seducing time.
4. To study the Evaluation of cost and time.
5. To study the Causes of red, yellow and green zone.
6. To identify causes of monitoring of project.
7. To study the evaluation system of construction project.